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ESTIMATE RUN 06/30/2005

ESTIMATE SUMMARY 14:43:10

CONTID: C15103         ESTIMATE NO: 0002 PROG 2002

PCN: 15103-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

120TH AVE. SIGNAL INTERCONNECT PERCENT TIME:

PROJECT NO: STA 1281-010                  

120TH AVE. SIGNAL INTERCONNECT

NAME OF ROAD: 128B

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

GECO/KIMSEY LLC dba KIMSEY-GUARANTEE ELECTRICAL CONTRACTINGPAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 05/18/2005

21250 EAST 31ST CIRCLE DATE LET 04/07/2005 DATE WORK BEGAN 05/18/2005

 DATE AWARDED 04/11/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/12/2005 DATE ACCEPTED

AURORA CO 80011     303 373 2400 DATE NOTICE TO PROCEED 05/18/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 309,952.18 PARTICIPATING $ $ 101,071.45

AWARD PROJECT AMT: 289,752.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,983.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.50

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

47.78%

161,841.93

101,071.45

101,071.45

98,088.18

$

$

$

$

148,110.25

0.00

148,110.25

0.00

148,110.25

-4,346.28

0.00

143,763.97

0.00

AMOUNT DUE 143,763.97 98,088.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 98,088.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BROOMFIELD, REGION 6

30.5
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PCN: 15103-BID    ESTIMATE RUN 06/30/2005

PROJECT: STA 1281-010                  ESTIMATE NO: 0002 14:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 120.000 36.500

HOUR 24.000 2,520.00

105.00000 60.500 6,352.50

203-01597  
 

0010 SILT FENCE 50.000 50.000

LF  0.000 0.00

4.36000 50.000 218.00

208-00020  
 

0015 EROSION CONTROL SUPERVISOR 90.000 2.000

HOUR 11.500 1,207.50

105.00000 13.500 1,417.50

208-00205  
 

0020 *2 INCH ELECTRICAL CONDUIT (JACKED) 25,000.000 5,403.000

LF  10,965.000 75,439.20

6.88000 16,368.000 112,611.84

613-00201  
 

0025 2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000

LF  0.000 0.00

9.70000 0.000 0.00

613-01200  
 

0030 *PULL BOX (24"X36"X24") 16.000 0.000

EACH 7.000 6,013.56

859.08000 7.000 6,013.56

613-07023  
 

0035 *PULL BOX (30"X48"X24") 9.000 0.000

EACH 3.000 3,511.53

1,170.51000 3.000 3,511.53

613-07040  
 

0040 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,000.000 0.000

LF  0.000 0.00

8.92000 0.000 0.00

614-87010  
 

0045 OPTIC TRANSCEIVER (INSTALL ONLY) 9.000 0.000

EACH 0.000 0.00

210.71000 0.000 0.00

614-87021  
 

0050 TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

7,912.61000 0.000 0.00

614-87350  
 

0055 FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 27,000.000 0.000

LF  7,575.000 4,999.50

0.66000 7,575.000 4,999.50

614-87448  
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PCN: 15103-BID    ESTIMATE RUN 06/30/2005

PROJECT: STA 1281-010                  ESTIMATE NO: 0002 14:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MOBILIZATION 1.000 0.500

L S 0.500 1,605.16

3,210.31000 1.000 3,210.31

626-00000  
 

0065 *FLAGGING 100.000 0.000

HOUR 0.000 0.00

21.00000 0.000 0.00

630-00000  
 

0070 *TRAFFIC CONTROL INSPECTION 8.000 0.000

DAY 0.000 0.00

84.00000 0.000 0.00

630-00007  
 

0075 *TRAFFIC CONTROL MANAGEMENT 70.000 7.500

DAY 17.000 5,712.00

336.00000 24.500 8,232.00

630-00012  
 

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000 2.500

EACH 1.000 63.00

63.00000 3.500 220.50

630-80342  
 

0085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 20.000

SF  0.000 0.00

13.65000 20.000 273.00

630-80344  
 

0090 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

682.50000 1.000 682.50

630-80358  
 

0095 *TRAFFIC CONE 100.000 50.000

EACH 0.000 0.00

7.35000 50.000 367.50

630-80380  
 

0100 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0105 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0110 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15103-BID    ESTIMATE RUN 06/30/2005

PROJECT: STA 1281-010                  ESTIMATE NO: 0002 14:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $101,071.45 148,110.24CURRENT AMT 309,952.18 $$

PROJECT TOTAL 101,071.45 $ 148,110.24CURRENT AMT 309,952.18 $$


